

Homeland Security Project Status by County

	County Name	Layers						
		Streams Percent (%)	Roads Percent (%)	Waterbodies Percent (%)	Forest Percent (%)	Structures Percent (%)	Railroads Percent (%)	GNIS & Landmarks Percent (%)
Phase I	Bollinger	100	100	100	100	100	100	100
	Butler	100	100	100	100	100	100	100
	Cape Girardeau	100	100	100	100	100	100	100
	Dunklin	100	100	100	100	100	100	100
	Mississippi	100	100	100	100	100	100	100
	New Madrid	100	100	100	100	100	100	100
	Pemiscot	100	100	100	100	100	100	100
	Perry	100	100	100	100	100	100	100
	Scott	100	100	100	100	100	100	100
	Stoddard	100	100	100	100	100	100	100
Phase II	Lincoln	0	100	83	<i>13</i>	100	100	100
	Madison	6	100	13	2	0	100	100
	Montgomery	75	100	81	72	100	100	100
	St. Francois	100	100	100	100	100	100	100
	Ste. Genevieve	100	100	100	100	100	100	100
	Warren	61	100	11	0	100	100	100
	Wayne	10	100	10	10	100	100	100

Updated

3/5/2010

33 of 49 Phase II layers complete

Bold = change from last report

Italics = area of current work